

## The Sea Containers Task Force (SCTF) Multiyear plan (2017 -2021)

Year 1 (November 2017 - October 2018) Establishment of SCTF

- Inaugural meeting
- Initial action plan assigned
- IC meeting agreement for and subsequent calls for information

1st report

Update membership

O/C Bureau meeting for approval

Year 2 (November 2018 - October 2019)

- Establishment of publicly accessible Sea Container and SCTF pages on the IPP
- Data collection industry/NPPOs
- Alignment of industry container cleaning guidelines
- Develop joint how-to guidelines
- Receive existing NPPO data. Consolidate for review/analysis
- Work with IC/Secretariat to have actions for NPPO reports or CTU implementation/achievement advocate work at SCTF at CPM-13 and subsequently
- Create a calendar of industry events for NPPO attendance
- Industry awareness/profile raising SCTF member attendance
- Setting up mechanism for best practice sharing and fostering communication between NPPOs and RPPOs
- Presentation at TC-RPPOs annual meeting
- Production and distribution of outreach material
- Separate Calendar of industry events for SCTF members attendance including IMO meetings
- Translation of material
- Pilot AEO and WB/WCO management
- Receive and analyse results of call to establish regulatory basis for NPPO inspections and actions, subsequent recommendation to IC and CPM
- Report to IC and CPM.
  - o Create success criteria.

## Year 3 (November 2019 - October 2020)

- Data collection
- Communication / awareness activities including RPPOs at the regional level
- Prepare material for 2020 International Year of Plant Health (IYPH).
- Review material available to NPPOs
- Assess update / success requirements provisional go/no go
- Plan for alternate action based on result ...standard or?
- Plan for future requirements e.g. data exchange

- Early warning to IC and CPM as appropriate
- Recommendation to design changes to sea containers to minimize contamination.

Year 4 (November 2020 - March 2021)

- Continue awareness ...with continued involvement from NPPOs and RPPOs
- Finalizing monitoring and data collection/analysis
- Go/no go recommendation to IC and CPM future action
- Final report to the IC