



Project Title: European Commission support for implementation of the International Plant Protection Convention (IPPC)
Reporter: Ketevan LOMSADZE, IFU, IPPC Secretariat
Project Code(if applicable): GCP/GLO/725/EC
Submitted Date: 2018-11-01

IC PROJECT REPORTING TEMPLATE

1. Project Profile	
Recipient Region(s)/ Countries	Global
Donor/ Resource Partner	EC
IC Representative (if applicable)	N/A
IPPC Secretariat Representation (if applicable)	Brent Larson, LTO
RPPO Representation (if applicable)	N/A
Collaboration / Participating Organizations	FAO: Implementing Agency
Project Budget (detailed funds and/or in-kind)	EUR 1 131140 €
Project Timing	2017-01 - 2019-12
2. Project Scope and Relevance to the IPPC	
<p>The project is directed to enable developing contracting parties to have an improved ability to implement the IPPC and key ISPMs to enable safe trade and dispute avoidance. It is expected that to bring together the Standard Setting and the Implementation Facilitation units to work on a common platform and objective</p>	
3. Project Milestones and Deliverables <i>[e.g. reports, manuals, workshops etc]</i>	
<ul style="list-style-type: none"> - At least two training / guidance materials are produced and made accessible to contracting parties by the end of the project (Pest status and pest risk communication) - At least one technical global workshop held in a region for a minimum of 40 developing contracting parties (To be coupled with the PFA Global symposium and incorporate pest surveillance related topics) - At least 100 contracting parties per year participate actively in the Commission on Phytosanitary Measures (CPM) work programme - At least two ISPMs or equivalent (annexes, treatments, diagnostic protocols, etc.) progressed through the one standard setting stage by the end of the project. 	
4. Expected Goals, Outcomes and Outputs of the Project <i>[e.g. linking to ISPMs and/or IPPC Strategic Framework 2020-2030 priorities that the project will address]</i>	
<p>The main results expected are:</p> <ul style="list-style-type: none"> - Contracting parties ability to implement the IPPC and ISPMs for safe trade and dispute avoidance improved - Contracting parties supported to participate in the implementation of the IPPC - ISPMs developed to facilitate safe trade and dispute avoidance 	

5. Project Team and related Expertise <i>[e.g. names and expertise]</i>
SSU and IFU of the IPPS Secretariat.
6. Project Beneficiaries <i>[directly and indirectly (individual NPPOs, RPPO's, industry representatives, growing communities, exporters etc)]</i>
CPs and NPPOs, RPPOs, EU DG-Trade, EU DG-Sante and FAO (mainly through regional plant protection officers).
7. Project Challenges and Successes
The commitment to the donor did not take into account the status of the draft ISPMs. Therefore the development of the IPPC guide on Pest status could be delayed. The guide on pest risk management to be replace by the guide on pest risk communication. CPs were supported to attend the CPM 12 and 2018 IPPC RW.
8. Project IPPC, IC, SC or IPPC Network Involvement <i>[e.g. possible project collaboration with the relevant IPPC committees, networks, task forces and working groups]</i>
The IFU staff collaborates with the SSU, SC and IC on the development of the IPPC guides.
9. Project Supporting Materials and Attachments <i>[e.g. hyperlinks]</i>
N/A