



Project Title: Strengthening the capacity of developing contracting parties to implement the International Plant Protection Convention (IPPC)
Reporter: Sarah Brunel
Project Code (if applicable): GCP /INT/291/CPR
Submitted Date: 19/10/2018

IC PROJECT REPORTING TEMPLATE

(ONLY TWO PAGES WILL BE ACCEPTED)

1. Project Profile	
Recipient Region(s)/ Countries	IPPC developing contracting parties
Donor/ Resource Partner	China
IC Representative (if applicable)	N/A
IPPC Secretariat Representation (if applicable)	Sarah Brunel
RPPO Representation (if applicable)	N/A
Collaboration / Participating Organizations	MARA of China, MOA of Kazakhstan, MOA of Sri Lanka, the Belts and Roads NPPOs and RPPOs
Project Budget (detailed funds and/or in-kind)	USD 2,007,541
Project Timing	2017-02 – 2020-12
2. Project Scope and Relevance to the IPPC	
The project is under the framework of the FAO-China South-South Cooperation (SSC) Programme. The overall objective of this IPPC-China Project is to strengthen the capacity of developing contracting parties (CPs) to implement the IPPC and its International Standards for Phytosanitary Measures (ISPMs).	
3. Project Milestones and Deliverables [e.g. reports, manuals, workshops etc]	
a) To organize one IPPC Regional Workshop and one IPPC NRO Workshop for developing contracting parties in the one of the regions (Asia, Central Asia/Eastern Europe, the South West Pacific, the Near East and Africa) each year; b) To organize two four-day regional symposia on development and perspective of the “the Belts and Roads” strategy; c) To organize two advanced technical training courses on Emerging Phytosanitary Issues in China; d) To establish two pilot sites to demonstrate new technologies and products of plant health in two developing countries among the regions of “the Belts and Roads”; e) To support at least four events (one per year) for IPPC themes, including the IYPH.	
4. Expected Goals, Outcomes and Outputs of the Project [e.g. linking to ISPMs and/or IPPC Strategic Framework 2020-2030 priorities that the project will address]	
The project focuses on implementation and capacity development of developing contracting parties. The major outputs of the project are: a) capacity of 226 developing country representatives from over 100 countries to understand the IPPC improved; b) inter-regional cooperation among 40 developing	

countries on the Chinese “One Belt, One Road” strategy enhanced; c) implementation of IPPC programmes enhanced through technical partnership with China’s NPPO; and d) awareness of the IPPC increased at global, regional and national levels.
5. Project Team and related Expertise [e.g. names and expertise]
Mr Jingyuan Xia, Plant Protection; Ms Sarah Brunel, Plant Protection and Implementation facilitation; Ms Xiaonan Li, Plant Quarantine; Ms Zhihong Li, Plant phytosanitary of fruit flies; Mr Baishi Hu, Plant pathogenic bacteria.
6. Project Beneficiaries [directly and indirectly (individual NPPOs, RPPO’s, industry representatives, growing communities, exporters etc)]
Directly: NPPOs of Kazakhstan and Sri Lanka, Pest control industry representatives in China Indirectly: All the developing contract parties of IPPC and RPPOs, exporters of the Belts and Roads countries and IPPC
7. Project Challenges and Successes
<p>Challenges :</p> <ol style="list-style-type: none"> Lack of appropriate human resources at the national level of participating developing countries, including the wrong people are sent to the various activities planned. Lack of regulations, technology and infrastructure to implement outcomes of capacity development activities in participating developing countries. Lack of participating developing country political will and support for NPPOs to improve implementation and lack of follow-up by national representatives to use new knowledge gained. <p>Successes:</p> <ol style="list-style-type: none"> IPPC high-level Symposium for “the Road” Region was held in Nanning, Guangxi, China, from 25-28 September 2018; Supported one IPPC RW for CEECA, one IPPC RW for Africa, one NRO WS for Pacific, and one NRO WS for CEECA; Contacts have been taken with Kazakhstan and Sri Lanka for setting up of Pilot Sites for Demonstration of New Technologies and Products of Plant Health from China.
8. Project IPPC, IC, SC or IPPC Network Involvement [e.g. possible project collaboration with the relevant IPPC committees, networks, task forces and working groups]
Each year, one IPPC Regional Workshop and one IPPC NRO Workshop for developing contracting parties in the one of the regions be supported by this project. The Communication and advocacy of IYPH will be support. During the Symposium, IC and SC representatives were involved, as well as NPPOs and RPPOs.
9. Project Supporting Materials and Attachments [e.g. hyperlinks]
Project document GCP INT 291 CPR Project progress report IPPC high Level Symposium China One Road Meeting Report https://www.ippc.int/en/core-activities/capacity-development/the-ippc-high-level-symposium-one-road/