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COMMISSION ON PHYTOSANITARY MEASURES 

SEVENTEENTH SESSION 

OVERARCHING REPORT ON THE IMPLEMENTATION OF IPPC STRATEGIC 

FRAMEWORK – DEVELOPMENT AGENDA THEMES (DAIS) 

AGENDA ITEM 12.1 

Background 

[1] The CPM Bureau met face-to-face in October 20221 and the members supported the concept of an 

annual, overarching report to CPM on implementation of the IPPC Strategic Framework 2020–2030, 

with NPPOs being given the opportunity to comment upon it during the CPM session. 

[2] Therefore, this paper includes an implementation status update on each of the DAIs and it also includes 

the final update from the CPM focus group on the Implementation of the IPPC Strategic Framework. 

Overarching Implementation Plan for the IPPC Strategic Framework 2020-2030 

Development Agenda Items 

[3] The IPPC Strategic Framework 2020-2030 sets out the strategic objectives and priorities of the 

Commission of Phytosanitary Measures over this decade. The work priorities include the core activities 

of the IPPC, but they also include eight development agenda items (DAIs), or work programmes. These 

were identified based on the anticipated changes to the operational environment of national, regional, 

and global plant protection organizations, and the associated opportunities and challenges. The DAIs 

are designed to address the real needs of National Plant Protection Organisations (NPPOs) and are to 

make a tangible difference to the countries NPPOs serve. They will also deliver positive progress 

against the IPPC strategic objectives. 

[4] It was recognised early on that the Strategic Framework is highly ambitious and that there would be a 

need to sequence and carefully plan the implementation of the DAIs. CPM 15 in 2021 agreed to 

establish a CPM Focus Group to develop an overarching implementation plan. This focus group has 

been working since September 2021 to develop proposed DAI start dates, milestones, activities, 

timelines, estimations of required budget and resources, sequencing, monitoring, and reporting. 

[5] The development of long-term plans for each of the DAIs allowed the CPM Focus Group to sequence 

the various activities and ensure that the IPPC Secretariat and other bodies would not become 

overwhelmed over the course of delivering the Strategic Framework.  

[6] This paper summarizes the full Overarching Implementation Plan detailed as an attachment to this paper 

CPM 2023/13_01 (in English only) and provides the CPM with recommendations.  

Sequencing the Development Agenda Items 

[7] Implementation of some DAIs commenced while the Strategic Framework was being drafted. Others 

commenced as soon as CPM endorsed the draft Strategic Framework in 2019. This urgency to deliver 

provides evidence of the value contracting parties see in the new DAIs. However, pressure on IPPC 

                                                      
1 CPM Bureau October 2022 meeting report: https://www.ippc.int/en/publications/91812/  

https://www.ippc.int/en/publications/91812/
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Secretariat and NPPO resources, both time and funding, mean that it is difficult to work on all the DAIs 

simultaneously. Sequencing is therefore needed. 

[8] Five phases are used to describe the work to implement the DAIs.  

- Not Started: work has not yet commenced. Initial resources need to be allocated prior to moving 

into the Scope and Plan phase. 

- Scope and Plan: work is underway to understand the opportunity, needs, and scope of work 

required and to establish a plan that will deliver an effective programme of work. A focus group 

or steering group supported by the IPPC Secretariat usually leads this phase. At the end of the 

planning stage, a CPM or Bureau decision is typically required before delivery starts. 

- Deliver: the approved plan is being implemented, milestones are being achieved, and benefits are 

being delivered. The work is delivered using project management disciplines. It is not yet a core 

or ‘business as usual’ part of the Secretariat work programme. 

- Review: in this phase, the major change components of the planned work have been completed. 

A review is recommended to see whether the DAI can move from project-based work to a more 

‘business as usual’ approach to delivery, whether further project-based work is required, or 

whether the DAI should be paused or stopped. In all cases, a CPM decision will be required. 

- Ongoing core activity: the work required by the DAI has become ‘business as usual’ for the 

Secretariat. Contracting parties are carrying out implementation efforts in their own countries 

and are being supported by Secretariat advice and resources developed during earlier stages. The 

Secretariat monitors and reports on delivery of the work and benefits. 

[9] It should be noted that these phases reference work at the level of the CPM and not work that may be 

done by contracting parties to implement the DAI within their countries. For example, implementing 

DAI 4: Developing guidance on the use of third-party entities may enter the delivery phase in 2027 for 

the work programme of the CPM, while some individual contracting parties may have already 

implemented the use of third-parties consistent with ISPM 45 and other contracting parties may not 

wish to consider the use of third-parties in their countries. 

[10] Five of the DAIs are already in Delivery phase and should continue. However, it has been possible to 

provide recommendations for the timeframe of the other three DAIs and the phasing of all DAIs out to 

2030. These are illustrated in Figure 1. 

[11] Note that for some projects after delivering what is already planned, and having conducted a review of 

the work, CPM may consider entering a new Scope & Plan phase to consider whether more activity 

would add additional value. CPM would then decide whether to conduct more delivery activities. The 

detailed plans for each DAI are discussed in the section ‘Plan Summaries for SFDAIs’. For further 

detail on the funding and resources for each DAI, see Appendix A of the full overarching 

implementation plan. 

[12] The focus group proposals for each DAI are summarized as follows: 

(1) Harmonization of electronic data exchange – This should continue in Delivery phase until 

sustainable funding arrangements are in place, then reviewed to see if the DAI can transition to 

ongoing core activity. 

(2) Commodity- and pathway-specific ISPMs – This should continue in Delivery phase until at least 

two ISPM 46 annexes have been adopted by CPM. This will enable lessons to be learnt and the 

standard setting process to be adjusted, if necessary, to support prioritization of commodity-

specific topics and development of commodity-specific annexes to ISPM 46. 

(3) Management of e-commerce and postal and courier pathways – This should continue in Delivery 

phase until an IPPC Observatory-type study has been completed and findings have been 

implemented into the work programme.  Consideration then needs to be given to the value of 

scoping, planning and approving a second phase of work. 

(4) Developing guidance on the use of third-party entities – Work on developing initial guidance by 

the IC may be able to commence in 2024. However, in 2025 a full scoping and planning exercise 

should be done to understand the needs of NPPOs who both support and don’t support the use of 
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third-party entities. This could provide the basis for a comprehensive implementation plan. 

Subject to CPM approval of the implementation plan delivery can occur. 

(5) Strengthening pest outbreak alert and response systems – The CPM Focus Group anticipates 

CPM approval of a revised POARS plan at CPM-18 (2024), at which point this DAI should 

immediately enter Delivery phase. When satisfied the programme is functioning well, there could 

be a review as to whether the programme should transition to Ongoing core activity.   

(6) Assessment and management of climate change impacts on plant health – This should continue 

in Delivery phase. Once the 2022-2025 action plan has been delivered, CPM may want to 

continue to build off the work done by scoping and planning a second phase of work. When 

scoping and planning of the second phase has been completed recommendation can be presented 

to CPM. 

(7) Global phytosanitary research coordination - The CPM Focus Group recommends not starting 

this development agenda item until 2025 at the earliest. During the Scope and Plan phase, a study 

should be conducted to build an understanding of the coordination mechanisms that already exist 

and what gaps the IPPC could fill (or whether existing mechanisms are sufficient). The 

continuation of the DAI would be subject to a CPM decision. 

(8) Diagnostic laboratory networking - The CPM Focus Group recommends the Scope and Plan 

phase should commence soon (2024) with the establishment of a focus group to work with the 

IPPC Secretariat and Bureau. We expect this to take two years before a viable proposal with 

enough detail is presented to CPM for approval. 

 

 

Figure 1. Proposed sequencing of development agenda items and approximate programme phasing. 

Financial and Resource Plan 

[13] Budgets have been developed for each DAI. They have been built bottom-up by estimating the resources 

required to deliver the milestones. Budgets include secretariat resources, contract costs, publication 

costs etc. Budgets include secretariat resources, contract costs, publication costs etc. Budgets do not 

include provision for the time and direct costs incurred by contracting parties as they engage in the 

CPM work programme to deliver these DAIs. The budgets also do not include country-specific capacity 

building projects organised by contracting parties to implement DAIs in their own countries.  
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[14] In addition to Secretariat resource for each DAI, the CPM Focus Group recommends the Secretariat 

engage a Programme Manager. The core purpose of this role is to coordinate delivery across the breath 

of the DAI implementation activity. The role would ensure: 

- appropriate forward planning and budgeting,  

- coordinated resource mobilisation for the programme,  

- periodic reviews of progress, 

- maintenance of risk and issues registers and other programme management disciplines, 

- coordinated reporting of progress to the Secretary, Bureau and CPM, 

- increased application of programme and project management disciplines across the work, 

- timely communication of the positive impacts resulting from implementation. 

[15] If CPM chooses to proceed with implementation at the pace proposed, additional resources will need to 

be mobilized. Resource mobilization planning for each DAI should be part of the Scope & Plan phase.  

Projects should not proceed to Delivery phase until sufficient resources have been secured to support 

delivery. As strategic priorities, the DAIs need to be properly resourced. The Secretariat should not be 

asked to commence work for which there is not adequate resourcing. Unless the DAIs are properly 

resourced, the Secretariat will be put under increased pressure, core programmes could suffer, 

implementation at the IPPC level will be poor, and contracting parties will find it more difficult to 

implement in their countries. As noted above, the new Programme Manager may be able to assist with 

coordinating resource mobilization efforts in advance of a CPM approval to proceed with a programme 

of work. 

[16] Total indicative cost of the DAI programme is approximately $17.9 million over the next 8 years 

(including 2023). Half the budget cost is for the ePhyto Solution for which a sustainable funding 

mechanism is being developed. Annually, the cost of the programme ranges from $0.85 – 1.13 million 

per annum (excluding the ePhyto Solution). 
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Figure 2: Summary of proposed implementation budget. 

Plan Summaries for Development Agenda Items 

[17] Detailed plan summaries are available in the full overarching implementation plan and include the 

following components: 

- Benefit Statement 

- Status 

- Delivery 

- Long-term Plan 

- Timeline of milestones 

- Finance and resource plan 

- Sequencing recommendation 
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- Issues and risks 

Regional Plant Protection Organisations 

[18] Regional Plant Protection Organisations can play an important role in supporting and coordinating 

NPPOs to implement the Convention and associated standards, recommendations, guidance and 

programmes. In November 2022, the Technical Consultation among RPPOs analysed the work of the 

CPM Focus Group in relation to the inputs and roles of the RPPOs for the implementation of the IPPC 

Strategic Framework 2020-2030. The RPPOs concluded they can contribute to the implementation of 

each one of the eight DAIs. However, the way and the extent to which RPPOs can contribute depends 

on their mandate, background, needs of the region, resources and experience, which differ between 

RPPOs, and will differ for each one of the DAIs. The RPPOs also decided that at each Technical 

Consultation among RPPOs meeting, the strategic topics of the IPPC will be discussed and experiences 

with their implementation activities will be shared to support collaboration among RPPOs. 

Monitoring and Review 

[19] Ownership of the overarching implementation plan for the Strategic Framework DAIs rests with the 

Commission on Phytosanitary Measures (CPM). As the CPM’s executive body, between CPM 

meetings, the CPM Bureau will provide oversight and strategic direction for the overarching 

implementation plan. Each DAI should have its own implementation group and be supported by one or 

more members of the IPPC Secretariat. 

[20] To ensure the overarching implementation plan is progressing well and remains fit for purpose, the plan 

will be reviewed on a regular basis. These reviews should include plan refreshes prior to the start of 

each FAO biennium and a more substantial review half-way through the Strategic Framework period. 

These reviews will be carried out using monitoring and review plans that are developed for each DAI 

and for the entire overarching implementation plan. Progress against milestones and deliverables will 

be regularly reported to the CPM Bureau and other relevant groups.  

[21] Each DAI will have its own implementation group as follows: 

- Harmonization of electronic data exchange – the ePhyto Steering Group, which provides 

guidance and advice on IPPC efforts to facilitate the international exchange of electronic 

phytosanitary information among contracting parties. 

- Commodity- and pathway-specific ISPMS – the TPCS, which develops and updates commodity 

standards within the framework of the concept standard and develops guidance on related aspects. 

- Management of e-commerce and postal and courier pathways – the IC team on e-commerce, 

which helps to guide the work on e-commerce. 

- Developing guidance on the use of third-party entities – the IC team on developing guidance on 

the use of third-party entities. 

- Strengthening pest outbreak alert and response systems – the POARS Steering Group, which 

will provide coordination, guidance and advice on IPPC actions to develop and implement a 

Global Pest Outbreak Alert and Response System, avoiding duplication and building synergies 

with other systems. 

- Assessment and management of climate change impacts on plant health – the FG-CCPI, which 

will coordinate the development and support the implementation of the IPPC’s action plan on 

climate change to 1) raise awareness of the impacts of climate change on plant health; 2) enhance 

evaluation and management of risks of climate change to plant health and 3) enhance the adequate 

recognition of phytosanitary matters in the international climate change debate. 

- Global phytosanitary research coordination – a CPM Focus Group on Global Phytosanitary 

Research Coordination (yet to be decided by CPM). 

- Diagnostic laboratory networking – a CPM Focus Group on Diagnostic Laboratory Networking 

(yet to be decided by CPM). 
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[22] Each of these groups will be led by a member of a contracting party and will be supported by the IPPC 

Secretariat. The groups will be responsible for developing monitoring and review plans for their 

respective DAIs. The IPPC Secretariat will be responsible for coordinating development of monitoring 

and review plans and reporting results to CPM. 

Investment Prospectus 

[23] The overarching implementation plan should be accompanied by an investment prospectus, which will 

be used to raise awareness of the overarching implementation plan to contracting parties, RPPOs and 

other relevant international bodies, and be used as information material for donor organisations, 

including funding decision-makers in contracting parties, to attract funding for the DAIs. The 

investment prospectus should be developed by the Secretariat in close collaboration with the CPM 

Bureau.   

[24] The full overarching implementation plan is available as an attachment to this paper as CPM 

2022/13_01. 

Recommendations 

[25] The CPM is invited to: 

(1) Note consistent with the request of CPM, a sequenced overarching implementation plan for the 

IPPC Strategic Framework 2020-2030 development agenda items has been developed. 

(2) Note the annual cost of the programme ranges from $1.4 – 2.4 million per annum ($0.85 – 1.13 

million per annum excluding the ePhyto Solution). 

(3) Agree the implementation plan including proposed sequencing and budgets. 

(4) Agree regular reviews of development agenda item plans and budgets should occur and that a 

review of the IPPC Strategic Framework should start in 2025 and be reported to CPM in 2026. 

(5) Agree each DAI should have its own implementation group (largely comprised of contracting 

party participants) and be supported by one or more members of the IPPC Secretariat. 

(6) Agree projects should not proceed to Delivery phase until sufficient resources have been secured 

to support delivery.  As strategic priorities, the DAIs need to be properly resourced.  The 

Secretariat should not be asked to commence work for which there is not adequate resourcing. 

(7) Request the Secretary to consider establishing a new position of programme manager, to 

coordinate, monitor, report and mobilize funds for the programme. 

(8) Request the Secretariat to develop an investment prospectus, to be used to raise awareness of the 

overarching implementation plan to contracting parties and relevant international bodies, and be 

used to support resource mobilization with donor countries and organizations. 

(9) Note that Regional Plant Protection Organizations (RPPOs) can play an important role in 

supporting and coordinating NPPOs to implement the IPPC Strategic Framework 2020-2030 

development agenda items. However, the way and the extent to which RPPOs can contribute 

depends on their mandate, background, needs of the region, resources and experience, which 

differ between RPPOs, and will differ for each one in the development agenda items.   
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Implementation of IPPC Strategic Framework – Development Agenda themes (DAIs) 

(1) Harmonization of electronic data exchange  

[26] Status: started – in progress 

[27] The details on the implementation status of this DAI can be found in agenda item 12.2 document CPM 

2023/14]  

(2) Commodity-and pathway-Specific ISPMs  

[28] Status: started – in progress 

[29] As identified in the IPPC strategic framework, commodity standards will set the scene as thematic area 

for the IPPC as a new approach to standard setting. The CPM-14 in 2019 had agreed with the main 

principles and benefits around the commodity standards, which are expected to facilitate and accelerate 

trade negotiations and simplify safe trade in plant products by 2030. 

[30] The CPM had also agreed that the “over-arching” ISPM would be developed, and the specific 

commodity standards would be annexes to it.  The annexes will be narrow in scope and will clearly 

describe what is covered, and will include lists of pests known to be associated with the commodity. 

Also, the specific commodity standards will include phytosanitary measures which have been shown to 

effectively mitigate the risk posed by those pests.  

[31] Main milestones so far (as of December 2022):  

- November 2020 - The Specification TP - 06 for the Technical Panel on Commodity Standards 

(TPCS) was approved by the Standards Committee in November 2020.   

- February 2022 – The IPPC Secretariat organized a webinar on Commodity Standards with the 

overall objective to enhance understanding of the IPPC community about this development 

agenda item. It had as speakers Standards Committee members and the European Union. More 

information at https://www.ippc.int/en/news/workshops-events/webinars/ippc-commodity-

standards/  

- April 2022 - The “over-arching” commodity standard ISPM 46: Commodity-specific standards 

for phytosanitary measures (2019-008) was adopted in 2022.    

- May 2022 - The TPCS had its first meeting in May 2022. More information here: 

https://www.ippc.int/en/news/paving-a-new-direction-to-plant-health-standards-the-ippc-

technical-panel-on-commodity-standards/  

- July 2022 - The IPPC Secretariat has issued a call for papers and case studies on mango fruits. A 

total of eight information material were submitted and it will be further discussed by the TPCS: 

https://www.ippc.int/en/calls/wed-like-to-hear-your-experience-2022-07-ippc-call-for-

information-material-on-mango-fruits/  

- August/September 2022 - The IPPC secretariat developed a short presentation for the 2022 IPPC 

regional workshops on commodity standards.  

- November 2022 - As of December 2022, there is one topic in the TPCS work programme: 

International movement of mango fruits. The Standards Committee approved in its November 

2022 meeting the Specification 73 Annex to ISPM 46 (Commodity-specific standards for 

phytosanitary measures): International movement of mango (Mangifera indica) fruit (2021-

011).   

- January 2023 - The first face to face meeting of the TPCS will happen in January 2023 in Tokyo, 

Japan. The main task of the TPCS is to draft the annex to ISPM 46 on mango fruits and to develop 

a criteria for inclusion of phytosanitary measures.  

- Notes:  

 It is expected that the first annex to ISPM 46 on “mango fresh fruits” will be submitted 

for first consultation in July 2023; second consultation in July 2024 and presented for 

adoption in 2025.  

https://www.ippc.int/en/publications/89276/
https://www.ippc.int/en/publications/89276/
https://www.ippc.int/en/news/workshops-events/webinars/ippc-commodity-standards/
https://www.ippc.int/en/news/workshops-events/webinars/ippc-commodity-standards/
https://www.ippc.int/en/publications/91184/
https://www.ippc.int/en/publications/91184/
https://www.ippc.int/en/core-activities/standards-setting/expert-drafting-groups/technical-panels/technical-panel-on-commodity-standards/
https://www.ippc.int/en/news/paving-a-new-direction-to-plant-health-standards-the-ippc-technical-panel-on-commodity-standards/
https://www.ippc.int/en/news/paving-a-new-direction-to-plant-health-standards-the-ippc-technical-panel-on-commodity-standards/
https://www.ippc.int/en/calls/wed-like-to-hear-your-experience-2022-07-ippc-call-for-information-material-on-mango-fruits/
https://www.ippc.int/en/calls/wed-like-to-hear-your-experience-2022-07-ippc-call-for-information-material-on-mango-fruits/
https://www.ippc.int/en/publications/91328/
https://www.ippc.int/en/publications/91328/
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 It is to highlight that in 2023 there will be another IPPC call for topics: standards and 

implementation and therefore, it is expected that new commodity standards proposals 

be putted forward for inclusion into the IPPC SC work programme.  

- Other related activities: Several phytosanitary treatments (PTs) were adopted as annexes to ISPM 

28 in the past years. Also, some diagnostic protocols (DPs) were adopted as annexes to ISPM 27. 

These PTs and DPs will support the work of contracting parties to help implement commodity 

standards.   

(3) Management of e-commerce and postal and courier pathways   

[32] Status: Started – In progress 

[33] Work planning: The Implementation and Capacity Development Committee approved the IPPC 

Secretariat’s 2023 e-Commerce work plan during their November 2022 meeting.2  

[34] IPPC e-Commerce Guide for plants, plant products and other regulated articles (2017-039): In 

order to seek broad input on the draft e-Commerce guide before it is finalized by the working group, 

subject matter experts from NPPOs, RPPOs and international organizations were invited to review the 

draft guide in December 2022. The technical content of the guide will be revised considering the 

comments of the peer reviewers and is expected to be available in 2023. Once the new guide is 

published, the focus will shift toward promoting the guide and seeking partners to support its translation 

to all FAO languages. 

[35] Awareness-raising: A key objective of the e-Commerce DAI is to raise awareness about the 

phytosanitary risks associated with e-Commerce among all stakeholders in the e-Commerce supply 

chain and to support NPPOs in taking an integrated approach to address the associated phytosanitary 

risks. Work to develop an e-Commerce factsheet, coordinate the production of an e-Commerce video, 

improve the e-Commerce webpages on the IPP and explore opportunities to co-host an e-Commerce 

workshop in collaboration with an RPPO or NPPO are currently underway.  

[36] Monitoring and evaluation: An e-Commerce study was added to the IPPC Observatory workplan in 

2022 and work developing the survey questionnaire has been initiated.3 The survey is expected to take 

place in the fourth quarter of 2023. The primary intent of the study is to establish a baseline for 

measuring key e-Commerce outcomes, as specified in the Strategic Framework; and to evaluate the 

extent to which NPPOs and RPPOs have implemented the CPM Recommendation on Internet trade in 

plants and other regulated articles.4 The study will also characterize the current phytosanitary risks 

associated with e-Commerce trade and will be used to guide further work on e-Commerce. The e-

Commerce survey will incorporate several recommendations to improve survey delivery and survey 

design and will serve as a pilot to improve survey response rates and obtain high quality data for 

analysis.  

[37] Strengthened collaboration with key international organizations to create synergy in developing 

a joint policy and recommendations regarding e-Commerce and courier/postal pathways: 

Representatives from the WCO and the Global Express Association participated in a technical 

symposium that discussed e-Commerce as an emerging pathway during the first International Plant 

Health Conference5 in London in September 2022. The IPPC Secretariat continues to participate as an 

observer in the World Customs Organization (WCO) e-Commerce working group and the Universal 

Postal Union (UPU) postal security group virtual meetings. 

                                                      
2 See Appendix 9 of IC_2022_Nov report: https://www.ippc.int/en/publications/91837/  

 
3 See Appendix 7 of IC_2022_Nov report: https://www.ippc.int/en/publications/91837/  

 
4 CPM R-05: https://www.ippc.int/en/publications/84232/    

5 International Plant Health Conference:  https://www.ippc.int/en/news/international-plant-health-conference/  

https://www.ippc.int/en/publications/91837/
https://www.ippc.int/en/publications/91837/
https://www.ippc.int/en/publications/84232/
https://www.ippc.int/en/news/international-plant-health-conference/
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(4) Developing guidance on the use of third-party entities  

[38] Status: Started – In progress 

[39] The Convention allows phytosanitary actions to be carried out by public officers and properly 

authorized third parties. Authorization of third-party entities to perform specific phytosanitary actions 

such as inspection, testing, surveillance, pest diagnosis, treatment and auditing on behalf of the NPPO 

is now common in many countries. In the absence of harmonized guidance, NPPOs have used a variety 

of systems for authorizing third-party entities and widely varying levels of oversight, control and 

verification take place. This variation could contribute to a reduced confidence in the reliability of 

actions undertaken by the third-party entities. This in turn could lead to trade difficulties where 

importing countries impose additional import requirements to increase their confidence in the safety of 

the import. In order to address these issue ISPM 45 was developed and adopted by the Commission on 

Phytosanitary Measures in 2021.  

[40] ISPM 45 outlines harmonized approach and provided requirements for authorization of third-party 

entities to perform phytosanitary actions such as inspection, sampling, testing, surveillance, monitoring 

and treatment on behalf of NPPOs.  

[41] To further enhance implementation and delivery of Development Agenda “Developing guidance on the 

use of third-party entities” the IC included in its work programme development of the IPPC guide on 

authorization of third party entities. This guide will provide guidance to NPPOs and the authorized 

entities to understand the process of authorization and mechanisms to enable authorization such as 

establishments of regulatory framework.  It will also provide guidance on the roles and responsibilities 

of parties and meeting requirements of the ISPM 45 during the development and implementation of 

authorization programmes to carry out phytosanitary actions.  

[42] The draft Specification went for consultation in 2022 and the IC agreed to change the priority level of 

this topic from 1 to 2 and development of this guide will be coordinated with the guide on Audits in the 

phytosanitary context.    

(5) Strengthening pest outbreak alert and response systems  

[43] Status: Started – In progress 

[44] The chairperson of the CPM Focus Group on Pest Outbreak Alert and Response Systems (POARS) 

presented a report on the activities of the focus group during CPM-16 (2022)6. CPM-16 thanked the 

members of the CPM Focus Group on POARS for their work and agreed, as an interim measure, to 

establish a POARS Steering Group to work on establishing a POARS capability. 

[45] The Terms of Reference of the POARS Steering Group were agreed by the Bureau and a call of experts 

was opened from 22 August until 19 September 20227. Excellent nominations were received and 

analyzed, and the Bureau selected eleven members, during its October 2022 meeting8. The Bureau also 

recognized the synergies between the work on POARS and the global phytosanitary programme 

currently being considered by the secretariat, noting that POARS may form the structure through which 

the new phytosanitary programme is delivered. The Bureau agreed that a contract position (i.e. one 

drawn from extra-budgetary resources) should be created to support the work of the Pest Outbreak Alert 

and Response Steering Group and the development of plans for a global phytosanitary programme. The 

POARS Steering Group will be set in 2023. 

                                                      
6 IPPC Secretariat. 2022. Recommendations for an Effective Pest Outbreak Alert and Response System Mar. 

2022. Rome, FAO on behalf of the Secretariat of the International Plant Protection Convention. 

https://www.ippc.int/en/publications/90720  
7 Call for expert for the Pest Outbreak Alert and Response Systems Steering Group 

https://www.ippc.int/en/calls/call-for-experts-for-the-pest-outbreak-alert-and-response-systems-steering-group/  
8 CPM Bureau report – October 2022 https://www.ippc.int/en/publications/91812/  

https://www.ippc.int/en/publications/90720
https://www.ippc.int/en/calls/call-for-experts-for-the-pest-outbreak-alert-and-response-systems-steering-group/
https://www.ippc.int/en/publications/91812/
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[46] CPM-16 (2022) also invited the SC to ask the Technical Panel for the Glossary to consider including 

the term “emerging pest” in ISPM 5 (Glossary of phytosanitary terms) and to also consider the 

suggestion made by the POARS focus group for this definition. The TPG discussed the background and 

rationale for the proposed addition of the term “emerging pest” to the Glossary during its November 

2022 meeting. The TPG looked at the earlier definition proposed by the TPG in 2018, the draft report 

by the POARS focus group, and subsequent informal correspondence with relevant members of the 

focus group. The TPG recommended a draft definition of “emerging pest (2018-003)” to the SC for 

approval for first consultation, as presented in the November 2022 TPG meeting report9. 

(6) Assessment and management of climate change impacts on plant health 

[47] Status: Started – In progress  

[48] The details on the implementation status of this DAI can be found in agenda item 12.3 document CPM 

2023/15 

(7) Global Phytosanitary Research Coordination  

[49] Status: not started yet.  

(8) Diagnostic Laboratory Networking  

[50] Status: not started yet.  

[51] As reported to the Bureau in October 202210, although this strategic development agenda item (SFDAI) 

is listed as “not started” in the draft implementation plan, it was progressing, albeit slowly. The 

Secretariat opened a vacancy announcement in mid-2022 for an international consultant and the process 

is being undertaken along with FAO HR. The role of this international consultant is to gather 

information, analyze it and make some recommendations on this SFDAI, with the aim of submitting a 

report to the SPG in 2023 and then to the CPM in 2024. Some consultations were done with the 

Standards Committee (SC), Technical Panel on Diagnostic Protocols (TPDP), the CPM Bureau and 

with the TC-RPPOs, where they had the opportunity to input to SFDAIs at an early stage. It is expected 

that the international consultant will start with the IPPC Secretariat in the first quarter of 2023, and that 

further consultations with IPPC subsidiary bodies and TC-RPPO will be made.    

[52] The CPM is invited to: 

(10) Note the update on the implementation for the IPPC Strategic Framework 2020-2030 

development agenda items. 

 

 

 

 

                                                      
9 TPG November 2022 meeting report: https://www.ippc.int/en/core-activities/standards-setting/expert-drafting-

groups/technical-panels/technical-panel-glossary-phytosanitary-terms-ispm-5/  
10 CPM Bureau October meeting report: https://www.ippc.int/en/publications/91812/ 

https://www.ippc.int/en/core-activities/standards-setting/expert-drafting-groups/technical-panels/technical-panel-glossary-phytosanitary-terms-ispm-5/
https://www.ippc.int/en/core-activities/standards-setting/expert-drafting-groups/technical-panels/technical-panel-glossary-phytosanitary-terms-ispm-5/
https://www.ippc.int/en/publications/91812/

